Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 September 2026
Team ID	SWUID2026190365
Project Name	ServiceNow-Based Employee Laptop Request Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request Submission	USN-1	As an employee, I can submit a laptop request through Employee Center.	Requester, email, date, manager, type, reason and status are captured.	3	High
Sprint-1	Laptop Request Submission	USN-2	As an employee, I can select Basic or Advance laptop type.	The selected laptop type is stored with the request.	2	High
Sprint-1	Request Validation	USN-3	As the system, I can prevent duplicate laptop requests from the same employee within a year.	A duplicate request is blocked with an error message.	3	High
Sprint-2	Manager Approval	USN-4	As a manager, I can approve or reject an employee laptop request.	An approval record is created and the manager can approve/reject it.	3	High
Sprint-2	Status Management	USN-5	As the system, I can update request status based on the approval decision.	Approved requests become Approved and rejected requests become Rejected.	2	High
Sprint-2	Notifications	USN-6	As an employee, I receive an email when my request is approved or rejected.	The requester receives the correct outcome notification.	2	Medium
Sprint-3	Access Control	USN-7	As an IT employee or manager, I can access laptop requests according to my role.	ACLs enforce the configured role-based permissions.	3	High
Sprint-3	Request Tracking	USN-8	As an IT team member, I can view and track	Request records and their status are	2	Medium

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			laptop request records.	available for tracking.		

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	4 Days	4 Sep 2026	7 Sep 2026	8	7 Sep 2026
Sprint-2	7	4 Days	4 Sep 2026	7 Sep 2026	7	7 Sep 2026
Sprint-3	7	4 Days	4 Sep 2026	7 Sep 2026	7	7 Sep 2026
Sprint-4	20	4 Days	4 Sep 2026	7 Sep 2026		7 Sep 2026

Velocity:

For this project, the planned work is divided across 3 sprints with 22 total story points. The average planned velocity is approximately 7.33 story points per sprint.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

For the ServiceNow Employee Laptop Request Application, the burndown chart tracks the remaining story points across the three sprints and shows progress toward completing the laptop request, approval, validation, notification, access-control, and tracking features.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts

A Sprint fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

- Very Easy task
- Normal task
- Moderate task

1. Difficult task

Storypoint -5 (1,2,3,5)

Sprint 1 – Request & Validation

Laptop Request Submission (Epic 1)

Employee Center & Record Producer (USN1) 2

Request Form Field Mapping (USN2) 1

Request Validation (Epic 2)

Duplicate Request Prevention (USN3) 3

Requester-to-Email Population (USN4) 2

Request Validation & Required Fields (USN5) 2

Total Story Point in Sprint 1 = 2+1+3+2+2 = 10

Sprint 2 – Approval & Notification

Manager Approval (Epic 3)

Ask for Manager Approval (USN6) 2

Approval Decision Handling (USN7) 2

Line Chart(USN8) 2

Email Notification (USN9) 2

Access Control & Tracking (Epic 4)

ACL Role-Based Access (USN10) 3

Request Tracking (Epic 5)

IT Request Tracking (USN11) 2

Total story Point in Sprint 2 = 2+2+2+2+3+2 = 13

Total Story Points

Sprint 1 = 10

Sprint 2 = 13

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 10+13 = 23

No of Sprints = 2

Velocity = 23/2

16(Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.